NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

. 1. Working with BWPC on weir dewatering |

treatment NPDES permit; application

submitted on 12/28/16.

July 5, 2017

(877) 848-7030; Passcode 5921807

Lo Hybrid (EQ)
e Volume 36.0 MG
‘ W/W -~ 0 MG

e  Condition normal. ®

Condition normal e
{~250 GPM) .

Lift Stations normal.
Implementation of LS#2
Corrective Action Plan

complete; Awaiting soil

disposal.

Community Involvement

EXER ¥ t

CIP, Revision 2 approved by NDEP on

5/10; Community Mailing Documents

distributed; Update of Trust website

completed; Community Meeting held
6/21.

Mail revised FAQ.

AL

Ongoing

Rl Phase 2 Access Agreements

Identification of access requirements in
progress. Received approved permits
from COH for owned property and ROW
work: Agreement w/ BEC in place.

Communication with the remaining
entities.

Ongoing

Phase 2 Rl Investigation

Installed 40 wells, drilled 48 soil borings,
collected approx. 600 soil samples, and
developed and sampled 17 wells to date.

Continued Phase 2 Rl field investigation
and data evaluation. Distribution of door
tags for Pittman neighborhood in
progress.

Wk 31/46
50%

Soils Investigation [(Unit 4/5)

Second Mobilization Tech Memo
submitted to NDEP on 5/8/17. Initial
comments received from NDEP 6/5/17.
Preparing for 3¢ mobilization end of
June

Discuss path forward with NDEP.

Treatability Study : Flushing

Received NDEP comments on treatability
study results report (5/2/17) and DVSR
(5/9/17). Submitted DVSR on 6/20/17

and Revised Report on 7/3/17.

Treatability Study : SWF GWB

Initial wells installed. UNLV studies in
progress. Borehole dilution and slug
testing completed. UIC permit
application submitted 5/9/17.
Maonitoring and injection well
installation complete.

Baseline sampling to begin week of 7/10.
First round of injections to be scheduled
in late August.

Wk 34/90
33%

Treatability Study : IWF In-Situ
(Cr)

Well installation complete in AP Area
and CRB; Baseline sampling complete.
UNLYV studies in progress. Initial injection
event completed. Two supplemental
wells installed and second injection
event completed.

Performance groundwater monitoring
(next event 7/19) and data evaluation.

Wk 37/55
60%

“ BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

ESE ¥ A

A

Send Stakeholder email re: VER

July 5, 2017

(877) 848-7030; Passcode 5921807

SRR

Submittal of work plan and

Modifications

Modification Requiest 3
Surface water Sampling in the Las Vegas
Wash

Modification Request 4
Deeper soil sampling in the Leach Plant

Area

Modification Reguest 5
Identifying well locations and well screen

depths for select locations on and near
Parcel F

Treatability Study : VER Roundtable; Complete preparation of implementation budget pending receipt T8D
VER Work Plan. of comments.
Pilot Study : Las Vegas Wash | Stakeholder Roundtable meeting held on Comblote brasaration ot work slan TBD
Bioremediation 6/27. P prep pian.
Phase 5 model submitted to NDEP on
Submittal of Phase 6 model revisions t
. 11/16/16; RTC submitted to NDEP on o orta! OF F1ase b mode! revisions to .
GW Modelling — Phase 5 incorporate Phase 5 comments and new
5/3/17 (no Stakeholder comments
. Rl data.
received).
. . Reviewing Neptune Memorandum on Submittal of revised COPC/DU Report by Wk 14/33
Operations Area Baseline HRA COPC identification and exposure areas. 11/15/17. 35%
Agency concurrence received re: revised . .
. Preparation of response to forthcoming
RAOs and Rl execution strategy. Phase 3 NDEP (and Stakeholder) comment and
Phase 3 Rl Work Plan submitted to NDEP on 5/7. .
T o . . submittal of budget request for
Remedial Investigation Coordination with BMI and other parties . . -
. L . . implementation. Trust to schedule
Work Plan re: access to investigation locations in . . . .
— ; meeting with Metropolitan to discuss OU
progress; NDEP review of Phase 3 RI strate
Work Plan in progress. By
RI Modification Reqguests Rl Modification Requests
Approved Pending Submittal
Modification Request 1
Additional onsite wells west of GW-11 to
evaluate presence of VOCs in
groundwater.
Maodification Request 2
Extending depth of 3 soil borings
proposed between AWF and SWF to 150
ft bgs to determine vertical extent of
Phase 2 erchlorate in UMCHE
Remedial Investigation P ' Ongoing

“ BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

AECOM TASK 131
EA for LVW/BOR Area

AECOM submitted the Draft
Environmental Assessment (EA) for
review. Biological assessment (BA) in
preparation. BOR biologist expects only
informal consultation required for
biological (desert tortoise) impacts. The
EA was submitted to BOR on 5/31.

July 5, 2017

(877) 848-7030; Passcode 5921807

Submittal of Draft EA to BOR in late May.

Wk 51/105
75%

AECOM TASK 151
SW Investigation

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/9.

Wk 50/48
80%

AECOM TASK 160
Geophysical Pilot Test Plan

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/23.

Wk 80/72
85%

AECOM TASK 170
GW Investigation

Incorporated Stakeholder (MWD)
comments and issued Final Groundwater
Work Plan on 5/19/17. NDEP requested

that AECOM add Appendix showing
response to comments,

Resubmittal of final Work Plan (incl.
Stakeholder’s RTCs in Appendix).
Perform monthly well gauging of

transducer-equipped wells.
Groundwater sampling implementation
pending BOR approval of EA.

Wk 41/67
25%

ETI Work Authorizations /
Amendments

s

In Negotiation
e [WF data capture updates

e  GW sampling amendments
e  AP-5Treatment amendment

Ongoing

AP-5 Solids Removal

Construction of balance of plant
complete: Remainder of pond material to
be removed during pond closure
activities. Final system commissioning
complete and accepted by ETL

Addressing 2 punch list items.

Wk 22/13
100%

AP-5 Water Treatment

Solids washing on-going. Finalization of
amendments and work authorizations
with ETl and Tetra Tech underway;
Target start of treatment : July.

8D

AP-5 Closure

Trust negotiating contract with Arcadis.
Site meeting set for 7/11.

Preparation of Arcadis expert report.

TBD

GWETS/NET

Repair of site in progress; Trust
determining Evus replacement strategy.

Rollout v 1.2 (historical data) and v1.3
(IX and GW-11 instrumentation).

Ongoing

Pipeline Flow Evaluation

NDEP approval on project received
8/18/16. Initial implementation costs
inclusive to 2017 budget. Pipeline
samples collected: GWETS Effluent Line
Conceptual Evaluation Report submitted
on 6/30.

TBD

Pipeline Easements

Title search complete. Approx. 75% of
pipeline appears to have significant
easement issues.

NERT to determine strategy and budget
for continuation of the project.

70%

“ BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

Water Management Plan

NERT determining multi-year strategy for
GW-11 replacement, AP-5 treatment and
continued implementation of the COP.

July 5, 2017

(877) 848-7030; Passcode 5921807

NERT to present strategy to NDEP/EPA.

8D

AP Area 5oil Flushing
Treatability Study

Project implementation in progress.
More than 15,600 lbs. of €104 removed
from environment. Flushing at Plot 1;

Subplots 1,2, 4,5, 7, and 8. Plot 2

flushing begins by end of week,

Plot 2 for down flushing.

Wk 37/54
45%

TIMET EE/CA

NERT to work with NDEP on finalization
of order.

E95

NERT to determine timeline and
coordinate with NDEP.

8D

Parcels Risk Assessment

®  Received NDEP comments on

DVSR/EDD for Parcel C soil data on
6/5/17.

e NDEP provided comments on 2006

DVSR/EDD and requested revision
of DVSR on 3/13/17.

e  FEvaluating schedule change

(acceleration) for Parcel Fand H
HRA reports (pending schedule for
Parcel F area borings during Rl and
pending NDEP response on Parcel H
rad data evaluation).

o Submittal of Parcel C, D, and G HRA
Report by 7/31/17,

¢ Submittal of revised DVSR/EDD for
Parcel C soil data by 8/1/17.

e Submittal of revision to Parcel H
2006 Upgradient Dataset DVSR by
9/29/17.

e Submittal of Parcel F HRA Report by
10/20/17.

Wk 14/18
45%
{for Parcel
C, D oandG
submittal)

Land Access : BOR

BOR entry permit received 5/10. BOR
will provide a corrected exhibit.

HLEE

Complete

land Access : CC and COH

Week of 5/1 — Trust submitted RTC
letters to COH Community and Services
Dept., COH Building and Fire Safety
Dept., COH Dept. of Public Works; and
COH Parks and Recreation Dept.

Receipt of additional COH comments;
Submittal of additional permit
applications, as required.

Ongoing

Treatment System Design

100% design package submitted 6/9.

Ongoing

Treatment System
Construction

Construction contractor bid awarded to
Schmueser. Erosion controls installed.
Grading permit received from Clark
County.

Awaiting City of Henderson grading
permit. Confirm revised system readiness
date with SNWA.

Ongoing

Minor Source Air Permit
Application

Permit application submitted 5/17.

Receipt of draft air permit

Ongoing

“ BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

July 5, 2017

(877) 848-7030; Passcode 5921807

)

Budget Status 2017 Budget approved 4/7/17. Ongoing
Diobaration of it tes froin Brior cvahts Technical Roundtable call in late June to
Stakeholder Relations p . . discuss Las Vegas Wash Bioremediation Ongoing
in progress. .
Pilot Study.

. 11 active projects; 1 project approval . . .

Tronox LTCA Projects . Invoice 105 to be submitted. Ongoing
pending.
In Progress To Be Discussed
BWC / BEC Negotiations e |SH#) easement amendment Corrective easements for pipelines Ongoing
¢  Pipeline investigation access ®  Phase 3 access
Chlorine Line Ongoing negotiation with all parties. NERT to discuss W'.th NDEP when Ongoing
appropriate.
Hend GW, LIC ided a draft

Easement for Parcel E cngehen . bitvicea 8 fle . NERT to response to proposed easement .

. easement for Parcel E and the powerline Ongoing
{+ Western Slice) rea terms and present to NDEP.

. 100% of fifth payment demand received .

Perchlorate Reimbursement on 5/5/17; $3,784,450.96. Ongoing
lan - Apr 2016 submitted 9/12/16. . _
AIG Claims May - lune 2016 submitted 12/5/16. Pecened il pa";‘;’; o sbiion . s
lul - Dec 2016 submitted 4/19/17. '

Tronox Escrow NERT to resolve when appropriate. TBD

Financial Reporting aprl Imontaly) and 1017 reports Distribution of May report. Ongoing

distributed.

Tronox Lease Matters
(Confidential)

“ BOLD items indicate change in task status
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